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GREEN LINE LRT ALIGNMENT AND STATIONS: 160 Avenue N to Seton
EXECUTIVE SUMMARY
ImagineCalgary outlined a vision of the future of our city which balanced a vibrant culture and
robust economy with a healthy environment. A significant part of that vision centred around a
high quality public transit system. The Green Line Light Rail Transit (LRT) forms one of the key
components of Calgary Transit’s future. The long-term vision for the Green Line LRT is
Calgary’s third light rail line linking north central Calgary through the downtown core to the deep
southeast. Once fully constructed the Green Line LRT will include 46 km of low floor LRT and
connect 28 stations between 160 Avenue North to Seton in the Southeast. It will introduce fast,
frequent and reliable LRT service to tens of thousands of Calgarians, integrating with the Red
and Blue LRT lines at a 7 Avenue SW Station, expanding customer access to all of Calgary.
This report closes the visioning and planning phase whereby the alignment and stations are set,
the necessary connections to stations have been identified, the Transit Oriented Development
concepts are complete, and the framework for City Shaping implementation is understood. The
culmination of this work is presented in the Green Line LRT long-term vision (Attachment 1), a
holistic guide for future investments towards transforming communities along the Green Line
LRT corridor considering people, places, and programs that are connected by reliable transit.
The focus of this report is the recommended alignment and station locations for the Green Line
LRT including the recommendation to combine stations resulting in the removal of 9 Avenue N
and 72 Avenue N stations, and a final Beltline to Inglewood/Ramsay alignment. This report also
includes an attachment on Green Line Urban Integration, the recommended principles that will
guide how Green Line LRT infrastructure will be integrated into communities along the line
(Attachment 2).
Complimentary reports for City Shaping and Transit Oriented Development implementation
were respectively presented at the 2017 June 7 meeting of the SPC on Community Protective
Services (CPS2017-0469) and at the 2017 June 14 meeting of the SPC on Planning and Urban
Development (PUD2017-0471).
ADMINISTRATION RECOMMENDATIONS:
That the SPC on Transportation and Transit recommends that Council:
1. Approve the recommended alignment and station locations for the Green Line Light Rail
Transit (LRT) long-term vision from 160 Avenue N to Seton as per Attachment 1 and 3;
2. Approve the recommended Green Line Urban Integration (GLUI) for the full Green Line
LRT from 160 Avenue N to Seton as per Attachment 2;
3. Direct Administration to report back no later than Q1 2018 with a Stage 1: 16 Avenue N
to 126 Avenue SE project update including a recommended contracting strategy and
future staging approach; and
4. Direct Administration to bring this report forward to the 2017 June 26 Regular Meeting of
Council along with the associated reports from the SPC on Community and Protective
Services (CPS2017-0469) and the SPC on Planning and Urban Development
(PUD2017-0471).

PREVIOUS COUNCIL DIRECTION/POLICY
Approval: Logan, Malcolm concurs with this report. Author: Stegmeier, Cindy R.MacIntyre, Fabiola
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At the 2017 April 10 Combined Meeting of Council Report TT2017-0236 (Green Line Program
Update) was approved as follows:
“That Council:
1. Receive this report for information;
2. Direct Administration to proceed with additional design and investigation of the
underground alignment option in the Beltline to Macleod Trail SE while continuing to
evaluate options, not limited to the two surface options from Macleod Trail SE to
Inglewood/Ramsay Station, and to continue to collaborate with key area stakeholders to
consider various objectives; and
3. Direct Administration to report back with a final Beltline to Inglewood/Ramsay alignment
and station locations recommendation no later than 2017 June.”
At the 2017 May 15 Strategic Meeting of Council, Report C2017-0467 (Green Line LRT:
Building the Core) was approved as follows:
“ADOPT, AS AMENDED, Moved by Councillor Keating, Seconded by Councillor Stevenson,
that Recommendation 1 be adopted, as amended, as follows:
That Council:
1. Proceed with Stage 1 Project based on: 16 Avenue N (Crescent Heights) to 126 Avenue
SE (Shepard) subject to Council’s final approval of the alignment, station locations, and
transit oriented development concept plans based on the Class 3 capital estimate of
$4.65 Billion construction cost contingent on securing funding as per #2 and #3 below.
2. Prepare the required business case(s) for submission to the Government of Canada to
support a request of $1.53 Billion plus financing to support the Stage 1 Project;
3. Prepare the required business case(s) for submission to the Government of Alberta to
support a request of $1.56 Billion plus financing to support the Stage 1 Project;
4. Request the Mayor to work with administration in the beginning making the case for
funding of the rest of the line, beginning as soon as possible;
5. Direct Administration to bring a revised financial strategy, pending confirmation of federal
and provincial funding, and including capital, financing and operating cost models, to
Council as part of the 2018 Business Plan and Budget deliberations; and
6. Direct that Attachment 2 and Distribution #3 remain confidential pursuant to Sections
24(1)(a), 24(1)(b) and 25(1)(b) of the Freedom of Information and Protection of Privacy
Act, until the Green Line construction has been completed.
MOTION ARISING, Moved by Councillor Chu, Seconded by Councillor Keating, that with
respect to Report C2017-0467, Council direct Administration to:
1. Develop timeline scenarios for building the remainder of the Green Line showing the
construction timelines assuming funding is secured for stations north of 16 Avenue North
and south of 126 Ave SE;
2. Seek funding options so that the remainder of the line can be constructed without
interruption once the opening day scenario is completed;
3. Continue land acquisition of Centre Street North properties on an opportunity basis and
develop funding options, in advance of construction; and
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4. Host open houses to provide residents and businesses who are not part of the opening
day scenario with information regarding the completion of the green line including land
acquisition.”
BACKGROUND
Functional planning for the Green Line LRT started as two separate studies; the Southeast LRT
and the North Central LRT Corridor Study. Conceptual plans for the Southeast LRT were first
undertaken in 1983 to establish an alignment and station locations, and were updated in 2012.
In 2011, Administration engaged the communities in the North Central corridor to explore
alternative alignments. The North Central LRT Route Planning Study was started in 2012 and in
2015 March, Council approved Centre Street North as the route for the Green Line LRT (4
Street SE/10 Avenue S to 160 Avenue N).
In 2015 December, Council approved the recommendation to amalgamate all Green Line LRT
project activities under a single program with the objective of completing the functional planning
study for the full corridor and to deliver a phased implementation approach, dependent on
funding. Following Council’s direction, Administration has brought forward a series of reports
with segment updates for the North, Centre City, and Southeast. Advancing the planning,
design, and engagement for the various geographical segments towards bringing all segments
to a functional level of design establishes the full 46 km alignment and 28 stations.
At the 2017 May 15 Strategic Meeting of Council, Administration presented the recommended
first Green Line LRT project for construction. Council directed Administration to proceed with the
first construction project, Stage 1: 16 Avenue N to 126 Avenue SE, to prepare the necessary
business cases for funding, and to report back with a work plan for future stages of the Green
Line.
Functional planning is now complete for the entire 46km alignment and preliminary design and
contracting strategies are advancing for the Stage 1 construction project. Construction activities,
such as utility relocations, have commenced to begin to clear the right-of-way for the Stage 1
construction project. Start of construction is targeted to begin in 2020 with LRT service starting
in 2026. A recommendation on delivery methodology will come back to Council by Q1 2018.
INVESTIGATION: ALTERNATIVES AND ANALYSIS
Administration has concluded the functional planning for the full Green Line LRT corridor from
160 Avenue N to Seton. This program milestone concludes the long-term vision phase, as per
Attachment 1, and is key to informing construction stages, planning for future project
extensions, and supporting funding requests. The long-term vision also extends beyond the
immediate construction of the LRT by providing the certainty of a fixed rail system in order to
attract Transit Oriented Development and City Shaping initiatives towards the transformation of
the communities along the corridor. The four layer approach used to develop the Green Line
LRT long-term vision ensured that consideration of people, places, and programs connected by
reliable transit was demonstrated and that a holistic vision was achieved.
The vision for the Green Line LRT is a transit service that improves mobility to existing
communities in north and southeast Calgary, connecting people and places, and enhancing the
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quality of life in the city. The Green Line LRT will provide a fast, frequent and reliable community
connected service from 160 Avenue N to Seton adding the City’s third LRT line and serving an
estimated 240,000 Calgarians at full community build out (2076 horizon year). To deliver the
Green Line LRT successfully a series of plans were developed to guide all aspects of the
implementation. The long-term vision, Attachment 1, is the overarching document and
represents the holistic approach undertaken to plan the corridor. It will be used to inform the
subsequent implementation documents as outlined in Attachment 5.
As a result of the Green Line LRT connecting through various communities with varying
contexts, Administration identified the need to better illustrate how the physical Green Line LRT
infrastructure would integrate into its environment i.e. fit, enhance, and transform the various
communities along the line. The outcome was the creation of the Green Line LRT Urban
Integration (GLUI), Attachment 2, which is to be used as a framework for integrating the Green
Line LRT. It is intended to help visualize and communicate how the Green Line LRT will fit
within the communities. Council’s approval of the GLUI is key to acknowledging the context
sensitivity of how the LRT infrastructure will inform the surrounding land use, complements the
Municipal Development Plan (MDP), and establishes the guiding principles for future design
development.
The other implementation documents, included in Attachment 5, form The City’s commitment to
deliver a complete Green Line LRT program with benefits to Calgarians; one that is inextricably
linked by the layered approach and that leverages the efforts of each. Foundational to the longterm vision is setting the alignment and stations from which all the other objectives and
initiatives can occur. The following is a summary of the final recommendations.
Final Alignment and Station Locations: 160 Avenue N to Seton
Over the last 18 months, Administration has brought the three geographical segments of the 46
km alignment and 28 stations into one cohesive long-term vision from which implementation can
now occur. The refinements to the alignment and stations were influenced by the integrated
approach to transportation, land use planning, City Shaping objectives, and public engagement.
The alignment and station location recommendations included in Attachment 1 and 3 build upon
the functional studies previously completed and reflect the evolution of integrated transportation
and planning.
The remaining alignment sections that require Council’s approval and that will establish the full
Green Line LRT corridor from 160 Avenue N to Seton are as follows:
Beltline to Inglewood/Ramsay
In 2017 April, Council approved the underground alignment on 12 Ave S west of Macleod Trail
SE. Administration was directed to investigate alignment options east of Macleod Trail SE to
connect the Beltline to Inglewood/Ramsay station.
Key considerations for the Beltline to Inglewood/Ramsay alignment recommendation is
coordination with the various planning initiatives in these communities as well as discussions
with the communities. Initiatives in the area include, Calgary Municipal Land Corporation’s
(CMLC) Rivers District Masterplan, the potential new events centre site in Victoria Park, 17 Ave
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SE connection to Stampede grounds, Calgary Stampede’s long term vision, the 9 Avenue SE
bridge replacement project, the 25 Avenue S LRT Grade Separation Study, and the Inglewood
and Ramsay Area Redevelopment Plans (ARP).
Through discussion with all stakeholders, Administration developed two additional alignment
options to connect the Beltline to Inglewood/Ramsay station. They were shared at public
engagement events in-person, and online, in early 2017 May. The new alignment options
addressed some of the technical constraints and stakeholder concern with respect to the
previous alignment options. The four alignment options reviewed were:
•
•
•
•

Option 1 – North of the Victoria Park Transit Centre
Option 2 – MacDonald Avenue
Option 3 [new] – Staged around the Victoria Park Transit Centre
Option 4 [new] – Transition to 10 Avenue SE

The opportunities and challenges of Options 1 and 2 were presented in the report to Council
TT2017-0236. A summary of the opportunities and challenges of Options 3 and 4 are presented
below, and included in Attachment 6:
Opportunities with ‘Option 3 – Staged around the Victoria Park Transit Centre’:
• Provides flexibility in the longer term to adapt the Green Line LRT alignment when the
Victoria Park Transit Centre is relocated. There is an opportunity for comprehensive
station development with adjacent lands.
• Improves LRT operations in the short and long term, compared to ‘Option 1 – North of
the Victoria Park Transit Centre’.
• In the long term, the station location supports redevelopment in the cultural and
entertainment district.
• Connects with previously approved Green Line LRT alignment at the Elbow River and
minimizes impacts in the community of Ramsay.
Challenges with ‘Option 3 - Staged around the Victoria Park Transit Centre’:
• There would be no Green Line LRT station to serve Victoria Park and Stampede Park
until the Victoria Park Transit Centre is relocated in the long term.
• Impacts to Victoria Park Transit Centre operations, including site layout, site
access/egress, and access to bus storage and maintenance areas.
• Additional cost associated with realigning track and infrastructure after the relocation of
the Victoria Park Transit Centre.
• Green Line LRT alignment will require a portion of the developable land area of the
Victoria Park Transit Centre lands. Large developable parcels would still remain, and
there is opportunity to develop above the station/tracks.
• Impact to local access/circulation where LRT runs at surface and crosses 12 Ave SE.
Stakeholder concerns regarding portal location on 12 Ave SE.
Opportunities with ‘Option 4 - Transition to 10 Avenue S’:
• LRT alignment is grade-separated providing improved LRT and traffic operations.
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•
•
•
•
•
•
•
•

LRT run time is improved compared to previous alignment around Victoria Park Transit
Centre with tight radius.
No long term impact to the road network.
Minimal disruption to existing residential communities.
Minimal impact to Victoria Park Transit Centre operations.
Large contiguous development parcel remains after relocation of Victoria Park Transit
Centre.
Aligns with initial master planning concepts for the future vision of Victoria Park,
including maintaining access and circulation within the study area.
Provides a multimodal transit station for transfers from future LRT, regional commuter
rail, and high speed rail.
The station location provides access for East Village within walking distance to a Green
Line LRT station.

Challenges with the ‘Option 4 - Transition to 10 Ave S’:
• Acquisition of land and the risk of potential schedule impacts. Additionally, there is
uncertainty with respect to the costs associated with acquiring these lands.
• Requirement to work closely with area landowners to coordinate an outcome that
supports various interests and maintains flexibility for future redevelopment.
• Tunnel will be constructed under private parcels.
• Tunnel construction will be complex and requires additional oversight in the design and
construction.
The two new alignment options were introduced to the public in late 2017 May. Approximately
140 people attended the information sessions with additional feedback provided online. Overall
the response was positive with the highest level of stakeholder support for Option 4.
Administration also undertook meetings with area property owners to discuss the new options.
Administration has concluded the evaluation of the options, based on a number of
considerations including; constructability, cost estimates, bus and LRT operations, LRT travel
times and transit customer experience, special events operations, community impacts,
development opportunities, traffic impacts stakeholder sentiment, and risks.
Administration recommends ‘Option 4 - transition to 10 Avenue S’ to connect the Beltline to
Inglewood/Ramsay station. The recommendation of the ‘transition to 10 Avenue S’ sets the final
piece of the Green Line LRT alignment, including the station location in Victoria Park. This
allows Administration to proceed with the next level of design, stakeholder engagement, and to
initiate land acquisition.
Station Refinements in Crescent Heights/Tuxedo Park
The North Central LRT Corridor study previously contemplated two stations located at 9 Avenue
N and 16 Avenue N. Through technical design refinement the final placement of the
underground stations were evaluated. Considerations included ridership, cost, geometric
design, station entrance locations at surface, and station catchment areas.

Approval: Logan, Malcolm concurs with this report. Author: Stegmeier, Cindy R.MacIntyre, Fabiola

Transportation Report to
SPC on Transportation and Transit
2017 June 21

ISC: UNRESTRICTED
TT2017-0534
Page 7 of 12

GREEN LINE LRT ALIGNMENT AND STATIONS: 160 Avenue N to Seton
Further design of the stations for both 9 Avenue N and 16 Avenue N shifted the stations closer
together resulting in overlapping catchment areas.
An underground station located south of 16 Avenue N and including station entrances at surface
at 14 Avenue N and north of 16 Avenue N provides access for Crescent Heights and Tuxedo
Park, maximizing the ridership catchment area, minimizing station redundancy, optimizes LRT
operations, and reduces construction and operating costs. Proposed station adjustments were
presented to the public; the rationale was well received with mixed support. It is Administration’s
recommendation to not include the 9 Avenue station in the functional alignment.
24 Avenue N (Tuxedo) to 160 Avenue N (Keystone)
The north segment of Green Line LRT consists of 9 station locations and 16 km of LRT track,
covering the geographical area between 24 Avenue N to 160 Avenue N. The vision and
alignment for this segment is built upon the North Central LRT Corridor Study. A previous study
evaluated four corridors (Centre Street N, Edmonton Trail NE, Nose Creek, and 4 Street NW)
for the placement of the future Green Line LRT, with Centre Street selected as the preferred
alignment.
In the course of the current Green Line LRT work, refinements were made to the original
corridor study through public consultation, ridership forecasts, station area planning, LRT
requirements, and technical constraints resulting in the conclusion of the functional plan for this
segment as follows.
Station Refinements
In order to better understand LRT station locations and uses, Administration hosted a series of
station area workshops where public input was collected to identify key community and
neighbourhood mobility patterns. The output of these sessions, in addition to operational and
technical requirements, informed the placement of the proposed LRT stations. In certain
instances, stations shifted from their original location in the North Central LRT Corridor Study to
better integrate with existing community services and amenities. As a result, station catchment
areas overlapped in some locations which enabled the opportunity to combine two separate
stations into one. This was the case for 64 Avenue N and 72 Avenue N where there was a
strong public desire to have a station adjacent to the Thornhill Civic Centre. Shifting the 64
Avenue N station to 68 Avenue NE created very close spacing and overlapping catchment
areas to the 72 Avenue N station. In order to minimize redundancy, optimize LRT operations
and reduce construction and operating costs, it is Administration’s recommendation that the 72
Avenue N station not be included in the north functional alignment.
Centre Street Configuration
Consistent with the North Central LRT Corridor Study, traffic lane configurations will allow for a
single lane of travel in each direction between 16 Avenue N and McKnight Boulevard and two
lanes of travel north of McKnight Boulevard. Considerations for complete street principles,
including urban realm and street parking will be part of the next phase of design. At present,
Administration is working with stakeholders in the Keystone area to ensure LRT operational
needs are protected for and incorporated in future area development.
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Further details of the alignment and stations are included in Attachment 1 and 3.
Next Steps
Council’s approval of the Green Line LRT long-term vision directs Administration to proceed into
the implementation phase of the program. Below is a summary of the program next steps and
included in Attachment 4.
Design
Design for the Council approved Stage 1 project will continue to progress towards the
development of procurement documents. This includes continued refinement of the preliminary
design, discussions with developers and adjacent land owners, further coordination with other
relevant City projects, and continued collaboration between Transportation, Planning and
Development, and Community Services as part of the four layer approach.
•

GLUI: As the design is further refined GLUI volume 1, Attachment 2, will be advanced
to include the standards required for infrastructure integration and used for
Administration.

•

Green Line LRT Concept of Operations: Due to the geographical expanse and the
numerous communities the Green Line LRT connects to an operational plan is required
to provide parameters and targets. The operational plan will be used to communicate
transit’s integrated service levels, travel times, speeds, connections with other transit
services such as the Red and Blue LRT lines or the bus rapid transit network, regional
connections, and interfaces with the overall transportation network.

•

Connections to Stations: As part of the program wide engagement and the functional
planning connections to stations by all modes (walking, cycling, bus transfer, kiss and
ride and park and ride) have been studied. Missing links and opportunities to increase
use of these modes, were identified within an 800m radius at each station, outside of
the Centre City. Examples of these links include sidewalks, bus platforms and new
traffic signals. Consideration was included for a parallel pathway along the corridor to
ensure mobility connections are provided to the stations and connected to the
communities adjacent to the Green Line. The objective of the analysis was to measure
and determine the highest value links contributing to ridership. Links that are not
determined as supporting ridership can be addressed through other city programs and
through future development initiatives around station areas.

Program Schedule
The next critical stage gate milestone is the final funding commitments from the other orders of
government. The Green Line LRT program has been managing the schedule using a stage gate
approach to monitor progress and to mitigate lost effort. Upon funding commitments being
made, Administration will be in a position to confirm the contracting strategy, proceed with the
procurement for the Stage 1 project, with an anticipated start of construction in 2020 and an
opening day of 2026. Attachment 4 includes the updated schedule and stage gate milestones
for the Green Line LRT program.
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Project Delivery
Administration is currently evaluating the options for contracting including delivery of detailed
design, construction, operations and maintenance. A recommendation is dependent on the
confirmation of available funding and resulting project scope.
Stage 1 and Future Stages
As directed by Council at the 2017 May 15 Strategic Meeting of Council, Administration is
proceeding with Stage 1: 16 Avenue N to 126 Avenue SE. Administration will also start the
development of a work plan for the future stages of the Green Line LRT. The work plan will
include the development of timeline scenarios assuming ongoing funding was secured,
evaluating funding options with the objective of uninterrupted construction, the development of a
land acquisition strategy to improve the construction readiness of future stages, and the creation
of a public communication plan. The work plan with associated budget implications and a land
acquisition strategy will be presented to Council no later than Q1 2018.
Using funding made available to date by the Province of Alberta and the Government of
Canada, enabling works projects have advanced. Projects include major utility relocations,
Canadian National Railway and Canadian Pacific rail adjustments, building removals,
environmental remediation, and transit improvements. Work packages continue to be
developed and finalized. The first tenders for the initial enabling works projects are targeted to
be released in 2017 June.
Stakeholder Engagement, Research and Communication
Public engagement has been ongoing since the development of the early functional studies for
both the north and southeast segment of the corridor. Continued engagement since the end of
2015, once the Green Line LRT was formalized as a single program, has included various
stakeholders such as the development industry, City wide business units, and the public. Input
from all stakeholders has been critical to the recommendation of alignment and station
locations, the development of TOD concepts and City Shaping principles. Also critical to
influencing the alignment, station locations, and the integration of the LRT within conceptual and
already underway development plans was the coordination with adjacent
developers/landowners. The recommendations balance community priorities, are supportable
by the market, align with City objectives, and demonstrate the vision that the Green Line LRT is
more than a transit line; it is a city shaping opportunity.
A detailed summary of the public engagement and the influence on the Green Line LRT is
provided in Attachment 1. The public engagement process was a successful, collaborative
endeavour with stakeholders who have expressed support for not only the recommended
alignment, stations, and TOD sites, but also for the Green Line LRT as transformational for the
communities it serves and connects to.
Strategic Alignment
The Green Line LRT is aligned with the future vision of our city as articulated in
imagineCALGARY and is identified as part of the City’s RouteAhead 30-year Strategic Plan for
Transit in Calgary. The RouteAhead plan is aligned with the policy direction and strategic goals
of the Municipal Development Plan (MDP) and Calgary Transportation Plan (CTP), the 2020
Sustainability Direction and Council’s Action Plan priorities. RouteAhead was developed in
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coordination with Investing in Mobility to ensure strategic alignment within the Transportation
Department capital plans. The identification of priorities in this report are consistent with the
Growth Management Framework and the balance of growth between established communities
and new green-field communities. Additional details regarding alignment with City strategies is
included in Attachment 1.
Social, Environmental, Economic (External)
The Green Line LRT program will result in outcomes which include social, environmental, and
economic benefits for generations to come.
Social
The Green Line LRT supports mixed-use and mixed income communities to reach community
aspirations for vitality, sustainability and affordability. Mixed-use neighbourhoods are the places
where people live, work, play, shop and learn. Mixed income communities are financially
accessible to all Calgarians. A major benefit of increasing access to rapid transit is the overall
lowering of transportation costs, and the fundamental link between cost and affordability of
housing, especially lower income households. Consideration for multi-generational communities
and the places where residents can transition through all stages of life ensure a long-term,
sustainable and resilient plan.
Environmental
Investment in transit provides environmental benefits that extend beyond the reduction of
greenhouse gases. Improved, higher quality transit service and complete communities attract
higher levels of ridership, decreasing the environmental impacts associated with urban travel
but also support compact growth which in turn provides health benefits. The Canadian Urban
Transit Association (CUTA) has outlined the public health benefits of public transit to include
improved urban air quality and increased physical activity, which can lower the risk for many
diseases. Reduction in greenhouse gases and social health benefits are therefore realized by
maximizing the transit investment. The City of Calgary has committed to reducing greenhouse
gases (GHG) from its corporate operations, through energy efficiency and conservation
programs and a shift to using lower carbon and renewable energy sources.
Economic
Recommendations in this report were strategically conceived by integrating transit and planning.
Leveraging the transit investment maximizes the economic return through land use with the
intent of providing new and redevelopment opportunities along the corridor. This reduces the
fiscal impact of growth, and promotes integrated and sustainable development. The investment
in transit provides the opportunity to attract global corporations in innovative industries to
promote a diversified economy in Calgary. As a result, more population and activity generates
sustained ridership and economic growth thereby creating a multiplier effect of the infrastructure
investment.
Investing in Calgary’s future also results in economic resiliency through job creation, Gross
Domestic Product (GDP) growth, with direct benefits resulting from construction, operations and
maintenance, increased property values, savings for households, and productivity gains.
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Financial Capacity
Current and Future Operating Budget:
The Green Line LRT will require an investment in operating funding upon commencement of
service. The long term vision will substantially expand The City’s LRT network, and will require
additional staff (LRT drivers, Peace Officers, station cleaners, service designers, track
maintainers, etc.), and maintenance and storage facilities. The Stage 1 project operating
budgets have been calculated however future stages of the Green Line LRT are not yet known
as there are a number of factors to be considered such as the level of service provided, actual
ridership and vehicle characteristics. Operation and Maintenance cost estimates will be
determined as details of future staging options are developed.
Current and Future Capital Budget:
To date funding for the Green Line LRT has been a three party partnership between The
Government of Canada, The Province of Alberta and The City of Calgary. Initial funding
contributions, totalling over $250 million, towards the Green Line LRT from both The Federal
and Provincial Governments, through the Public Transit Infrastructure Fund (PTIF) Phase 1 and
GreenTrip, respectively are currently being utilized for enabling works projects.
In order to proceed to construction of Stage 1, The City of Calgary must secure funding from
The Government of Canada’s PTIF Phase 2 program along with matching funding from the
Province of Alberta. These funds will be combined with City of Calgary funds to enable the total
construction program. Discussions with the Province of Alberta and the Government of Canada
to fund the Stage 1 project are underway and Administration will be developing business cases
to be submitted to support the funding of Stage 1.
Risk Assessment
As part of the functional planning for the full corridor, qualitative and quantitative risk
assessments including a validation process using Monte Carlo statistical analyses was
undertaken. Further, a team of external experts from across North America recently reviewed
the project and provided additional suggested risk mitigation measures and flagged risks to be
further evaluated.
The following risks are the focus of Administration’s ongoing risk management:
Land
• Land acquisition represents one of the highest risks to the project schedule, budget, and
readiness. The full Green Line LRT from 160 Avenue N to Seton SE impacts
approximately 438 privately owned properties, 286 of which are located between 25
Avenue N to Beddington Trail N. Mitigating the land acquisition risks for the full
construction of the Green Line LRT will require a focused land acquisition strategy and
dedicated funding.
•

Land impacts for the Green Line LRT continue to be refined as Administration works
through the design process. Until preliminary design is complete and discussions occur
with property owners will the exact impacts and costs be known. The potential exists for
additional property requirements to be identified as the design advances. Administration
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will endeavour to achieve negotiated agreements with all impacted property owners
within the timelines that are available.
•

Administration is working to acquire the remaining 69 of the identified properties for
Stage 1 (26 properties have been acquired to date), with closings expected for
construction start.

Environmental Contamination
• Uncertainty of environmental severity and/or extents that was not foreseen through the
preliminary site investigation and that may impact the budget and schedule for the
project. To mitigate, Administration has taken additional investigation of high risk sites to
confirm contamination, quantify potential amounts and provide better cost estimates.
Escalation and Financing Costs
• The length of time to construct and finance the project will impact total costs. Escalation
costs cannot be accurately determined for future staging options as the timing of
construction is not yet known. Similarly, financing costs have been excluded for all
staging options, including Stage 1, because of the uncertainty of the terms of the funding
from The Province of Alberta and The Government of Canada.
REASON(S) FOR RECOMMENDATION(S):
The Green Line LRT Long Term Vision: 160 Avenue N to Seton provides the guidance for future
investments in extensions when the time is right, provides the guidance for integration, and
provides the opportunity to leverage this unprecedented investment to shape the growth of
Calgary. The alignment and station location recommendations for the Green Line LRT
concludes the long-term vision phase for the program. Recommendations were developed after
significant consultation, the evaluation of multiple options, informed by the four layer approach,
and validated through risk assessments and value management exercises.
ATTACHMENT(S)
1. Green Line LRT Long Term Vision: 160 Avenue N to Seton
2. Green Line Urban Integration (GLUI) Volume 1
3. Green Line LRT Alignment – 160 Ave N to Seton
4. Green Line LRT Program Milestones
5. Laying tracks for delivering the Green Line LRT
6. Beltline to Inglewood/Ramsay Station - Alignment Options Evaluation
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